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Task Order 0008/RI/FS
Estimated Total
Contract Action Cost Estimated Costs
ATP 1 $791,654 $60,956 $852,610
Total Authorized Amount: $852,610

1. WVN No. 1 was submitted on January 31, 2003 and signed by the USACE on February
4,2003. This WVN moves dollars and hours from WADO02, subtask WO8a (95 hours
and $10,550) and WADO02, subtask WO 8g (40 hours and $8,410) to a new task (WAD
02, WO 8k — Public Website Set-up).

Task Order 0011/RI/FS
Estimated Total
Contract Action Cost Estimated Costs
ATP 1 $306,945 $18,317 $325,262
Total Authorized Amount: $325,262

1. Submitted work basis, cost estimate and ATP for WOs 1-6 to the USACE on December
20,2002. Conducted negotiations on the above cost estimate among USEPA, USACE,
and MPI on January 6 and February 14, 2003. The final cost proposal was sent to the
USACE on February 24, 2003 and the ATP was approved by the USACE on March 11,
2003.

A. Current Status Summary (March 15, 2003 through April 11, 2003)
WAD 1: PROJECT MANAGEMENT

e Conducted weekly progress teleconferences and updated and distributed Action Item List.

e Prepared and submitted fourth set of Earned Value (EV) curves and Progress Report
covering the period February 8 through March 14, 2003.

e Prepared and submitted an invoice for the period covering February 8 through March 14,
2003.

e Developed EV units (Cost Track Table) and EV structure for Task Order 0011, WAD 3.
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WAD 2: RI/FS SERVICES

e One data source visit was conducted with the NJ Meadowlands Commission on March 27,
2003. The meeting minutes can be found on the Passaic River Estuary Management
Information System (PREmis) under the calendar and under Document Management, Data
Source Visits.

e Continued development of the public website; ourpassaic.org.

WAD 3: ADDITIONAL RI/FS SERVICES

e Work was begun on the PEAP variance.

B. Problems Encountered and Solved

Problem: There are several outstanding items on the action item list that need resolution before
additional work can continue. This includes, among others, scheduling a data source meeting
with the N.J. Department of Environmental Protection (NJDEP), which needs a request letter
from the USEPA, creating a database structure for the historical and RI/FS data, which needs a
decision on the HEP/CARP Evaluation Report, and obtaining copies of relevant files from the
USEPA archives, which requires a decision from USEPA on whether the copying will be
conducted in-house or will be outsourced.

Solution: The majority of the technical work on this project will be placed on hold at USACE

direction until the USEPA assigns a new Remedial Project Manager (RPM) and these issues can
be resolved.

C. Meetings
e None.
D. Schedule/Budget

e FEarned value curves for Task Order No. 8 and Task Order No. 11 are attached to this
progress report and summarized in Attachment 1.

E. Planned Activities

e Currently, technical work on the project is suspended until a new EPA RPM is identified.
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F.

Subcontractor Activity

HydroQual conducted the following activities during the reporting period:

On April 11,2003, Sean O’Neil, Tom Gallagher and Paul Anid of HydroQual participated in
a work review session with Bruce Fidler of Malcolm Pirnie at HydroQual offices in
Mahwah, NJ. The purpose of the meeting was to review and discuss work accomplished to
date as well as current budget and schedule constraints due to the project slow-down.

Preparation of graphical representations of the available data was continued. The chemicals
of concern that have been represented to date are PCB’s, PAH’s, Dioxins, and DDT, in their
dry weight form as well as their organic carbon normalized form. Fish tissue samples that
are available from the database have also been depicted along with their lipid normalized
counterparts.

As part of the analysis of the depicted data, several observations have been made about the
spatial and temporal relationships that exist within the domain for the chemicals of concern
noted above. These relationships are discussed in an interim technical memo to be submitted
in the near future.
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Task Order 0008 — Project Management

WAD 1: Project Management, WO 1, Project Administration

Scope: Provide overall management activities to oversee technical, subcontracting and
financial activities.

Variance Analysis: This task is currently slightly over budget due to the billing/clerical
task. This task had a larger than normal amount of hours charged to it during the last
reporting period since there was a significant amount of conflict of interest (COI) duties.
This included assembling resumes for all personnel allowed to work on the project, as
well as establishing a COI location on Document Management in PREmis. Since this
task has been completed, it is anticipated that this variance will be reduced in the future.
However, this may be offset by the need to produce two separate invoices (one for Task
Order 0008 and one for Task Order 0011) during all future billing cycles. Originally,
this task was budgeted under the assumption that all the work would be completed under
one Task Order, and that a single invoice would be prepared per month.

Corrective Action Plan: None. However, the costs associated with completed two
invoices will be carefully tracked to determine if the budget for the billing/clerical
subtask will need to be increased in a future WVN.

WAD 1: Project Management, WO 2, Meetings

Scope: Includes cost associated with project team meetings including meetings with
USACE and USEPA.

Variance Analysis: This task is currently behind schedule since a project meeting is
scheduled every two months; however, no meetings were held in January, February, or

March.

Corrective Action Plan: It is anticipated that regular project meetings will be held now
that a new USEPA RPM has been assigned to the project.

WAD 1: Project Management, WO 3, Technical Support
Scope: Provide support to the USACE and USEPA, as directed by the USACE. It
should be noted that no technical support work was conducted during this month.
However, due to a number of transfers of charges required to correct employee timesheet
task assignments, a portion of the time charged did not appear in last month’s earned
value.

Variance Analysis: None

Corrective Action Plan: None

1 April 11, 2003



WAD 1: Project Management (Expenses)
Scope: Office expenses for computer and reproduction services.
Variance Analysis: None

Corrective Action Plan: None

2 April 11, 2003



Task Order 0008 — RI/FS Activities

WAD 2: RI/FS Activities, WO 1, PEAP
Scope: Prepare a Draft and Final PEAP utilizing Work Plans from similar sites.

Variance Analysis: This task, which is completed, is over budget. The reason for this
is a change in the approach for development of the document. The negotiated cost was
based on the assumption that the document was to be prepared quickly using readily
available material previously prepared by USEPA, and utilizing Work Plans from similar
sites. While Work Plans for similar sites that are available to Malcolm Pirnie may be
helpful in preparing investigation plans for the next phase of work, they generally
encompass tasks that bear little similarity to a number of the tasks being undertaken in
this phase and were not generally helpful for this effort. Also, given the basis of the
budget negotiated, it was expected that details of format and style would be of limited
concern and that Malcolm Pirnie would employ typical formats used on other projects
for the USEPA and the Kansas City District. Responsiveness to the greater detailed
interest than anticipated in presentation styles for text and graphics has led to more
iterative efforts in document preparation than expected. It is expected that as format and
style appropriate to this project are developed and standardized, preparation of later
documents will become more routine.

Corrective Action Plan: Malcolm Pirnie proposes to prepare a brief SOP incorporating
format and style standards for text and graphics agreed upon for this project to guide the
various technical teams for future deliverables.

WAD 2: RI/FS Activities, WO 2, Inventory Historical Data

Scope: Create an inventory of historical data, reports, and papers pertinent to the Passaic
River Estuary. This includes creating an overview report that lists all potential sources
that were identified, as well as gives a brief summary of what information is available
from each source. This task also includes researching, assembling, and evaluating
readily available base mapping for the Passaic River Estuary and creating a mapping
overview report.

Variance Analysis: This task is currently slightly over budget and slightly behind
schedule. The reason this task is over budget is because WO02, Task 2f, which is
completed, is over budget. There are several reasons contributing to this. First, the
negotiated cost was based on a study area limited to the 17-mile tidally influenced area
of the Passaic River. The budget assumption was that the primary source of base
mapping data would be the NJDEP, which was known to have high quality mapping for
this study area. We anticipated acquiring key datasets (primarily from NJDEP) and
identifying additional local sources and studies within this study area only. However,
this scope was expanded to support the development of public presentation graphics that
included the entire watershed area extending into New York State. This required the

3 April 11, 2003



acquisition and evaluation of additional data sources, and the resolution of
inconsistencies between data from multiple state and federal sources.

Second, preparation of presentation and PEAP mapping was a highly iterative process.
Significant efforts were expended in determining formats and styles of the various maps
being prepared, as well as ongoing discussions as to the precise boundaries of the areas
to be shown on the maps. In addition, while the available data layers were highly
detailed, it was felt that simplified versions would be more appropriate to best
communicate the material to the public as the project moves forward. To this end, the
available data required reformatting to reduce the level of detail, which was also an
iterative process.

This task is behind schedule for several reasons; 1) It was anticipated that document
copying would have already started, and 2) Since many of the initial data source contacts
were obtained from the USEPA, this task has been conducted for less budget than
anticipated. However, it is anticipated that this variance will be reduced in the future as
previously unidentified data sources are discovered; and 3) One of the major data source
visits (the NJDEP) cannot be conducted until the USEPA obtains access.

Corrective Action Plan: Once anew USEPA RPM is assigned, and several of the action
items are cleared up, it is anticipated that work will again begin on this task. It should be
noted that it is anticipated that the budget variance will increase in the future as other
subtasks such as since copying and scanning are started since some of the assumptions
used in the cost estimate were inaccurate. For example, the following assumptions were
made:

e There would be 100, 100-page reports to be copied and scanned
e The reports can be removed from the data source for copying

Currently, eight data source site visits have been completed, and it is anticipated that at
least three more data source visits will be required. So far, approximately 250 reports
that need to be copied have been identified. It is unlikely that any of the identified data
sources will allow the reports to be removed from the premises for copying purposes.

WAD 2: RI/FS Activities, WO 3, Evaluate HEP/CARP Database

Scope: Evaluate the viability of integrating the existing HEP/CARP database with the
system-wide database being developed for the project.

Variance Analysis: None

Corrective Action Plan: None

4 April 11,2003



WAD 2: RI/FS Activities, WO 5, Conceptual Model

Scope: Develop an understanding of the processes affecting the fate and
bioaccumulation of metals and organic chemicals within the Passaic River Estuary.

Variance Analysis: This task is currently behind schedule since work appears to have
been initiated more slowly than anticipated. In addition, technical work on the project
has been slowed down at USACE direction until a new USEPA RPM is assigned.

Corrective Action Plan: A new USEPA RPM has recently been assigned to the project.
Therefore, it is anticipated that work on this task will resume.

WAD 2: RI/FS Activities, WO 6, Mass Balance and Quantification

Scope: Create and estimate of the mass of each contaminant of concern present in the
Passaic River Estuary.

Variance Analysis: This task is currently behind schedule since work appears to have
been initiated more slowly than anticipated. In addition, technical work on the project
has been slowed down at USACE direction until a new USEPA RPM is assigned.

Corrective Action Plan: A new USEPA RPM has recently been assigned to the project.
Therefore, it is anticipated that work on this task will resume.

WAD 2: RI/FS Activities, WO 7, Evaluate HEP/CARP Framework

Scope: Review the HEP/CARP framework with respect to applicability to the
contaminants of concern in the Passaic River Estuary.

Variance Analysis: This task is currently behind schedule since work appears to have
been initiated more slowly than anticipated. In addition, technical work on the project
has been slowed down at USACE direction until a new USEPA RPM is assigned.

Corrective Action Plan: A new USEPA RPM has recently been assigned to the project.
Therefore, it is anticipated that work on this task will resume.

WAD 2: RI/FS Activities, WO 8, Website and GIS System

Scope: Create a Passaic River Estuary Project Web Site/Database that will serve as the
access point for all study data, documents, and project related files.

Variance Analysis: This task is currently slightly under budget since the Document
Management System and Management Reports were completed under budget. However,
since comments on the Management Reports have not yet been received, it is possible
that this variance will decrease in the future.

5 April 11, 2003



Corrective Action Plan: None

WAD 2: RI/FS Activities, WO 10, QCP
Scope: Prepare a Draft and Final QCP.
Variance Analysis: This task, which is complete, is over budget. The reason for this is
that this document was prepared in concert with the PEAP and, similarly, responsiveness
to the greater detailed interest than anticipated in presentation styles for text and graphics

has led to more iterative efforts in document preparation than expected.

Corrective Action Plan: It is expected that a brief SOP standardizing format and style
for maps and graphics, as discussed for WO 1, will guide future work products.

WAD 2: Investigation Support (Expenses)
Scope: Office expenses for computer and reproduction services and subcontractor fee.

Variance Analysis: The subcontractor fee task is slightly behind schedule. The work
was slowed down at USACE direction until a new USEPA RPM is assigned.

Corrective Action Plan: It is anticipated that work will resume on the project in May
since a new USEPA RPM has now been assigned.

6 April 11, 2003



Task Order 0011 — Additional RI/FS Activities

WAD 3: Additional RI/FS Activities, WO 1, Project Management

Scope: Provide overall management activities for Battelle to oversee technical and
financial activities.

Variance Analysis: This task is behind schedule since the work was slowed down at
USACE direction until a new USEPA RPM is assigned.

Corrective Action Plan: It is anticipated that work will resume on the project now that a
new USEPA RPM has been assigned.

WAD 3: Additional RI/FS Activities, WO 2, Meetings

Scope: Includes cost associated with project team meetings including meetings with
MPI, USACE and USEPA.

Variance Analysis: This task is behind schedule since the work was slowed down at
USACE direction until a new USEPA RPM is assigned.

Corrective Action Plan: It is anticipated that work will resume on the project now that a
new USEPA RPM has been assigned.

WAD 3: Additional RI/FS Activities, WO 3, PEAP and Schedule

Scope: Includes cost associated with amending the PEAP and QCP to reflect additional
tasks that are part of WAD 3.

Variance Analysis: This task is behind schedule since the work was slowed down at
USACE direction until a new USEPA RPM is assigned.

Corrective Action Plan: It is anticipated that work will resume on the project now that a
new USEPA RPM has been assigned.

WAD 3: Additional RI/FS Activities, WO 4.1, Develop Data Scheme
Scope: Includes cost associated with conducting a review of all of the data collected for
the project and establishing its relevance to the site. This will include creating a
database structure, establishing an initial data quality scheme, and making an interim

decision on the relevance of each report.

Variance Analysis: This task is behind schedule since the work was slowed down at
USACE direction until a new USEPA RPM is assigned.

7 April 11, 2003



Corrective Action Plan: It is anticipated that work will resume on the project now that a
new USEPA RPM has been assigned.

WAD 3: Additional RI/FS Activities, WO 4.2, Populate Analytical Database
Scope: Includes cost associated with populating the project database with both electronic
and hardcopy data. This will consist of manual data entry of hardcopy data and the
associated quality assurance, amending the format of data source databases to be
compatible with the project database and then uploading the data, creating a memo that
documents the approach used for these activities, and management and oversight.
Variance Analysis: None
Corrective Action Plan: None

WAD 3: Additional RI/FS Activities, WO 5, Website and GIS System
Scope: Includes cost associated with providing technical support and management for
the project website creating under WAD 2. This also includes integrating HWP/CARP

with the Passaic River Estuary database.

Variance Analysis: This task is behind schedule since the work was slowed down at
USACE direction until a new USEPA RPM is assigned.

Corrective Action Plan: It is anticipated that work will resume on the project now that a
new USEPA RPM has been assigned.

WAD 3: Additional RI/FS Activities, WO 6, Establish Technical Expert Team
Scope: Includes cost associated with identifying specialty areas crucial to the project as
well as recognized experts in each area, selecting one expert in each field to work on the

project, and establishing subcontracts with each of the selected experts.

Variance Analysis: This task is behind schedule since the work was slowed down at
USACE direction until a new USEPA RPM is assigned.

Corrective Action Plan: It is anticipated that work will resume on the project now that a
new USEPA RPM has been assigned.

8 April 11, 2003



SUMMARY OF TASK ORDER NO. 0008
MANAGEMENT, SUPPORT, AND INVESTIGATION
3/15/03 - 4/11/03

Task Order No. 0008 Current Scheduled Cost to Date Percent Earned Estimate to Estimate at
Budget Cost | Budget Cost (ACWP) Complete Value Complete Completion
(BC) (BCWS) (PCT) (BCWP) (ETC) (EAC)
'WAD 01 (Project Management
Adminstration) $ 227,770 | $ 120,987 [ $ 113,745 48.8%|$ 109933 [$ 116,178 | § 228,046
'WAD 02 (RIFS Services) $ 563,885 [ $ 401,507 | § 280,252 49.1%| $§ 274488 [$ 266,293 | § 537,954
NA (Fee) $ 60,956 | $ 40,231 | S 8,739 48.7% NA $ 30,598 | $ 61,280
Total (Less Fee) $ 791,655 | $ 522,494 | $ 393,997 48.7%| $ 384,422 |$ 382,470 | $ 766,001
Task Order No. 0008 Cost Variance Schedule Cost Schedule CPI/SPI
(CVAR) Variance Performance | Performance Ratio
(SVAR) Index (CPI) | Index (SPI)
'WAD 01 (Project Management
Adminstration) $ (2,632)[ $ (9,889) 0.98 0.92 0.90
WAD 02 (RI/FS Services) $ (3,553)[ $ (115,657) 0.99 0.69 0.68
NA (Fee) NA NA NA NA NA
Total (Less Fee) $ (6,185)[ $  (125,546) 0.98 0.74 1.33
Prepared 4/28/03
MPI HQI Battelle Total
Total Budget $553,244 $275,935 $23,432 $852,611
Total Expended $181,851 $62,303 $18,548 $262,702
Remaining Funds $371,393 $213,632 $4,884 $589,909
‘Work slightly |Work slightly
Schedule Status behind schedule |behind schedule [On Schedule

Calculations:
PCT = (BCWP/BC) X 100*

ETC = (BAC-BCWP)/(BCWP/ACWP)**

CAC=ACWP +ETC
CVAR=ACWP-BCWP
SVAR=BCWS-BCWP
CPI = BCWP/ACWP
SPI=BCWP/BCWS

* - PCT for Fee is calculated less travel, since travel expense costs are not fee-bearing.
** - Generally, this formula is used to calculate ETC; however, wherever warranted a judgmental ETC is estimated.

Burn Rate - Burn Rate - Burn Rate -
Month WADO1 WADO02 Total

Nov- 34,181 46,654 80,835

Dec- 16,828 38,149 54,977

Jan- 27,265 113,045 140,310

Feb- 14,548 67,366 81,915

Mar- 14,548 75,705 90,253

Apr-( 13,617 70,918 84,535

May- 22,616 55,405 78,021

Jun- 14,548 34,263 48,812

Jul- 18,570 28,976 47,546

Aug- 17,664 38,895 46559

Sep-! 14,548 2,400 16,949

Oct-03 18,836 2,108 20,945

Burn Rate - Total by WAD| 227,770 563,885 791,655




Cost/Schedule Through April 11th, 2003

Summary of WAD 1 Task Order 0008 - Project Management Administration

$250,000.00

$200,000.00
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Work Work Current Budgeted Schedule Budget S Earned Value Cost to Complete Cost at Complete Cost Variance.  Schedule Variance

o
Order  Element Lol Cost (BC) Cost (BCws)  Ccostto Date (ACWP) CL"— (BCWP) (ETC) (CAC) (CVAR) (SVAR)

00 Project Administration/Reporting 141,356.00 71,750.66 77,102.16 50.8% 71,750.66 74,796.83 151,898.99 (5,351.50) $ -
00 Meetings 23,496.00 15,553.50 4,974.00 32.7% 7,693.58 10,216.47 15,190.47 2,719.58 $ (7,859.92)
00 Technical Support 35,901.00 19,293.85 17,836.62 49.7% 17,836.62 18,064.38 35,901.00 - $ (1,457.23)

$ 200,753.00 $ 106,598.01 $ 99,912.78 48.5% $ 97,280.86 $ 103,077.68 $ 202,990.46 $ (2,631.92) $ (9,317.15)
1 0 00 Expenses(Computer/Reproduction) $ 25,056.00 $ 12,528.00 $ 11,955.99 47.7% $ 11,955.99 $ 13,100.01 $ 25,056.00 $ - $ (572.01)
1 0 00 Travel and Lodging Expenses $ 300.00 $ 200.00 $ 1,179.20 393.1% $ 1,179.20 $ (879.20) $ 300.00 $ - $ 979.20
1 0 00 Subcontactor Fee $ 1,661.00 $ 1,661.00 $ 696.60 419% $ 696.60 $ 964.40 $ 1,661.00 $ - $ (964.40)

WAD Fee(Less Travel) 18,064.72 9,530.08 8,738.95 9,294.22 18,243.72

$ 227,770.00 $ 120,987.01 $ 113,744.57 48.8% $ 111,112.65 $ 116,177.69 $ 228,046.46 $ (2,631.92) $ (9,889.16)

Note: The earned value curves depicts labor costs and expenses to date. The percent complete for the WAD is a statistical calculation
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Work

WAD Order

Work
Element

00
00
00
00

00

00

00
00

00
00
00

Description

Pre-Expansion Activity Plan
Inventory Historical Data

Evaluate HEP/CARP Database
Develop Detailed Conceptual Model

Prelim Contaminant Mass Balance and In-
Situ Mass Quantification

Evaluate HEP/CARP Tier 2 Modeling
Framework

Development and Implementation
Website/GIS

Quality Control Plan

Expenses(Less Travel)
Travel and Lodging Expenses
Subcontactor Fee

Current Budgeted

Cost (BC)

41,668.80
68,448.87
34,044.72
88,894.00

164,160.06

11,214.00

105,415.49

8,802.70

522,648.64
13,493.36
2,738.00
25,005.00

Schedule Budget

Cost (BCWS

41,668.80
68,448.87
34,044.72
71,115.20

64,493.36

11,214.00

77,245.41

8,802.70

377,033.06
6,733.00
2,738.00

15,003.00

Cost to Date (ACWP)

45,955.43
54,529.07
29,697.63
47,186.17

2,631.00

2,089.84

67,818.01

11,812.33

$ 261,719.48
$ 9,942.11
$ 2,211.20
$ 6,379.46

Percent
Complete
(PCT)

100.0% $
70.4% $
100.0% $
53.1% $

1.6% $

23.0% $

69.8%

94.1%

49.4% $
73.7% $
80.8% $
25.5% $

Earned Value

Cost to Complete

(BCWP) (ETC)
41,668.80 -
48,215.89 22,882.20
34,044.72 -
47,186.17 41,707.83

2,639.00 161,031.42
2,579.00 6,997.20
73,548.37 29,384.26
8,284.70 738.56
258,166.65 $ 262,741.47
9,942.11 $ 3,551.25
2,211.20 $ 526.80
6,379.46 $ 18,625.54

Cost at Complete
(CAC)

45,955.43
77,411.27
29,697.63
88,894.00

163,662.42

9,087.04

97,202.27

12,550.89

$ 524,460.95
$ 13,493.36
$ 2,738.00
$ 25,005.00

Cost Variance  Schedule Variance

(CVAR) (SVAR)
(4,286.63) $ -
(6,313.18) §$ (20,232.98)
4,347.09 $ -

- 3 (23,929.03)

8.00 $ (61,854.36)
489.16 $ (8,635.00)
5,730.36 $ (3,697.04)
(3,527.63) $ (518.00)
(3,552.83) $ (118,866.41)
-8 3,209.11

- 8 (526.80)
-8 (8,623.54)

WAD Fee(Less Travel)

$

42,891.36

563,885.00

$

30,701.28

401,507.06

$ 280,252.25

49.1% $

21,303.42

276,699.42 $ 266,292.72

43,036.34

$ 537,954.31

(3,552.83) $  (115,657.30)

Note: The earned value curves depicts labor costs and expenses to date. The percent complete for the WAD is a statistical calculation.




SUMMARY OF TASK ORDER NO. 0011
ADDITIONAL RI/FS SERVICES
3/15/03 - 4/11/03

Task Order No. 0011 Current Budget| Scheduled Cost to Date Percent Earned Value| Estimate to Estimate at

Cost (BC) Budget Cost (ACWP) Complete (BCWP) Complete Completion

(BCWS) (PCT) (ETC) (EAC)
'WAD 03 (Project Management
Adminstration) $ 306,947 [ $ 90,947 | § 4,759 1.95%| $ 5,996 #DIV/0! #DIV/0!
NA (Fee) $ 20,855 | § 6,209 | § 420 1.95% NA #DIV/0! #DIV/0!
Total (Less Fee) $ 306,947 | $§ 90,947 | § 4,759 1.95%)| $ 5,996 #DIV/0! #DIV/0!
Task Order No. 0011 Cost Variance Schedule Cost Schedule CPI/SPI
(CVAR) Variance Performance | Performance Ratio

(SVAR) Index (CPI) | Index (SPI)

'WAD 03 (Project Management

Adminstration) $ 12371 % (289,644) 1.26 0.07 0.08
NA (Fee) NA NA NA NA NA
Total (Less Fee) $ 1,237 | $ (289,644) 1.26 0.07 19.11
Prepared 4/28/03

Since only a minimal amount of work has been conducted on this project, the ETC and EAC cannot be accurately calculated.

MPI Battelle Total
Total Budget $187,514 $137,748 $325,262
Total Expended $5,140 $0 $5,140
Remaining Funds $182,374 $137,748 $320,122
Schedule Status Behind Schedule |Behind Schedule

Note: WAD 03 is behind schedule due to a slow down period while the USEPA was transitioning between RPM's.

Calculations:

PCT = (BCWP/BC) X 100*

ETC = (BAC-BCWP)/(BCWP/ACWP)**

CAC=ACWP +ETC

CVAR=ACWP-BCWP

SVAR=BCWS-BCWP

CPI=BCWP/ACWP

SPI = BCWP/BCWS

* - PCT for Fee is calculated less travel, since travel expense costs are not fee-bearing.

** - Generally, this formula is used to calculate ETC; however, wherever warranted a judgmental ETC is estimated.

Burn Rate - Burn Rate - |
Month WADO03 Total

Mar-f 38,223 38,223

Apr- 55,019 55,019

May- 45,855 45,855

Jun- 40,281 40,287

Jul- 48,837 48,837

Aug- 32,260 33,580

Sep- 24,610 24,610

Oct-03| 21,860 21,860

Burn Rate - Total by WADI 306,945 306,945




Cost/Schedule Through April 11th, 2003

Summary of WAD 3 Task Order 0011 - Additional RI/FS Services

$350,000.00

$300,000.00

$250,000.00 +

$200,000.00

/T Burn Rate

—A—BCWS
(Budget)

$150,000.00 +

$100,000.00

—8#— ACWP
(Cost)

——BCWP (EV)

$50,000.00 +

Neg. Budget

Auth. Budget

$-
I\
e

Work
Order

Work
Element

00
00
00

W W W W W W ww

1 0 00
1 0 00
1 0 00

™

Description

Project Administration/Reporting
Meetings

PEAP and Schedule

Populate & QC Database
Develop Data Scheme

Populate Analytical Database
Website and GIS System
Establish Technical Expert Team

Expenses(Computer/Reproduction)
Travel and Lodging Expenses
Subcontactor Fee

WAD Fee(Less Travel)

Current Budgeted
Cost (BC)

® P B PH P N H N

9,702.00
6,462.00
11,099.00
101,216.00
45,800.00
55,416.00
139,084.00
23,740.00

291,303.00
6,632.00

9,012.00

20,855.45

306,947.00

Schedule Budget
Cost (BCWS

P P P H P P P

@* & o |eh

$

e

O

1,564.85
3,231.00
11,099.00
37,193.00
37,193.00
29,200.30
4,748.00

87,036.15
1,658.00

2,253.00

6,208.59

90,947.15

Cost to Date (ACWP

¥ P P H P e H N

1,870.32

2,691.51

4,561.83
196.98

4,758.81

Percent

Complete
(PCT)

Earned Value

(BCWP)

#DIV/0! 1,564.85

4,234.00

#DIV/0! $ 5,798.85
#DIV/0! $ 196.98
#DIV/O! $ -
#DIV/O! $ -

2.0% $ 5,995.83

Cost to Complete
(ETC)

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

#DIV/0!
#DIV/0!

#DIV/0!
#DIV/0!

#DIV/0!

#DIV/0!

Cost at Complete
(CAC)

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

#DIV/0!
#DIV/0!

#DIV/0!
#DIV/0!

#DIV/0!

#DIV/0!

¥ P P H P B h

Cost Variance

75%

Schedule Variance

(CVAR) (SVAR)

1,564.85 (7,511.28)
- (6,462.00)
(1,870.32) (11,099.00)
- (101,216.00)
- (45,800.00)
- (55,416.00)
1,542.49 (133,181.18)
(23,740.00)
1,237.02 $ (283,209.46)
- 3 (6,435.02)

-8 .
- 3 (9,012.00)

1,237.02 $ (289,644.48)

Note: The earned value curves depicts labor costs and expenses to date. The percent complete for the WAD is a statistical calculation




